COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 11/ 2017

ESTI MATE SUMVARY 09: 49: 06
CONTI D: C19778 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19778-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 83.5  DAYS TI VE ALLOW 95 WORK DAYS
FY16 S| GNAL POLE REPLACEMENT P PERCENT TI ME: 87. 89 ORI G TI VE ALLOW 95 WORK DAYS
PRQJECT NO STAR400- 295
SI GNAL POLE REPLACENMENT PRQJECT
NAME OF ROAD:
PRQIECT COUNTI ES: BOULDER, REGQ ON 4 WELD
LARI MER
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 04/ 11/ 2017 DATE TI ME STARTED 10/ 04/2016
5920 LAVAR STREET DATE LET 03/ 31/ 2016 DATE WORK BEGAN 10/ 04/ 2016
DATE AWARDED 04/ 21/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 09/ 2016 DATE ACCEPTED
ARVADA CO 80003 (303) 422- 7985 DATE NOTI CE TO PROCEED 10/ 04/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 1, 143, 905. 15 PARTI Cl PATI NG $ 984, 013. 10 $ 12, 284. 12
AWARD PRQIECT AMT: $ 1,028, 279.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 86. 02% TOTAL EARNI NGS 984, 013. 10 12,284.12
FUNDS AVAI LABLE: $ 159, 892. 05 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 984, 013. 10 12, 284.12
TOTAL CLAI MB: $ 0.00 RETAI NAGE -15,424.19 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 968, 588. 91 12, 284.12
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 968, 588. 91 12, 284.12
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 12,284.12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19778

PCN: 19778-BI D

PRQJECT: STAR400- 295

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 202-00039 Renoval of Bollard

0010 202-00200

*Renoval of Sidewal k

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00206

*Renoval of Concrete Curb Ranp

0025 202-00210

*Renoval of Concrete Pavenent

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00828 Renoval of Traffic Signal Equi pnent

0045 203-01597

*Pot hol i ng

0050 203-02330

Labor er

0055 208-00008 Erosi on Log Type 2 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

4.000
EACH
85. 00000
174. 000
SY
35. 00000
90. 000
LF
15. 00000
14. 000
SY
40. 00000
36. 000
SY
44. 00000
21. 000
SY
143. 00000
320. 000
SF
3. 90000
1. 000
LS
11, 955. 00000
84. 000
HOUR
185. 00000
32. 000
HOUR
33. 00000
0. 000
LF

8. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

4.000
0. 000
4.000

173. 000
0. 000
173. 000

90. 000
0. 000
90. 000

14. 000
0. 000
14. 000

36. 000
0. 000
36. 000

21. 000
0. 000
21. 000

320. 000
0. 000
320. 000

=

000
0. 000

[y

. 000

84. 000
0. 000
84. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 04/ 11/ 2017

09: 49: 06
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
340. 00
0. 00
6, 055. 00
0. 00
1, 350. 00
0. 00
560. 00
0. 00
1, 584. 00
0. 00
3, 003. 00
0. 00
1, 248. 00
0. 00
11, 955. 00
0. 00
15, 540. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19778-BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO. 0006 09: 49: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00035 Aggregat e Bag 157. 000 157. 000
LF 0. 000 0. 00
8. 00000 157. 000 1, 256. 00
0065 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0.00
0070 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
285. 00000 0. 000 0.00
0075 208- 00052 StormDrain Inlet Protection (Type II) 0. 000 0. 000
LF 0. 000 0. 00
285. 00000 0. 000 0.00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0.00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0.00
0090 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0.00
0095 208-00107 Renoval of Trash 3. 000 2. 600
HOUR 0. 000 0. 00
81. 00000 2. 600 210. 60
0100 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0105 210- 00479 Reset Radi o Communi cation Antenna 1. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1.000 550. 00
0110 210- 00860 Reset Pedestrian Push Button 4.000 4.000
EACH 0. 000 0. 00
75. 00000 4.000 300. 00



CONTI D C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19778-BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO 0006 09: 49: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210- 00866 Reset Fire Preenption Unit and Ti ner 5. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0120 210- 00890 Reset Intersection Detection System (Canera) 5. 000 1. 000
EACH 0. 000 0. 00
695. 00000 1. 000 695. 00
0125 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0130 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 18. 000 18. 000
SY 0. 000 0. 00
650. 00000 18. 000 11, 700. 00
0135 412-00190 *Concrete Pavenent (Patching) 39. 000 39. 000
SY 0. 000 0. 00
155. 00000 39. 000 6, 045. 00
0140 503-00018 Drilled Caisson (18 Inch) 55. 000 55. 000
LF 0. 000 0. 00
150. 00000 55. 000 8, 250. 00
0145 503-00036 Drilled Caisson (36 Inch) 235. 000 234. 500
LF 0. 000 0. 00
325. 00000 234.500 76, 212.50
0150 608-00000 *Concrete Sidewal k 200. 000 200. 000
SY 0. 000 0. 00
194. 00000 200. 000 38, 800. 00
0155 608-00010 *Concrete Curb Ranp 29. 000 29. 000
SY 0. 000 0. 00
207. 00000 29. 000 6, 003. 00
0160 609-21020 *CQurb and Gutter Type 2 (Section II-B) 86. 000 86. 000
LF 0. 000 0. 00
49. 00000 86. 000 4,214.00
0165 613- 00206 *2 Inch Electrical Conduit (Bored) 2,028. 000 2,028. 000
LF 0. 000 0. 00
19. 00000 2,028. 000 38, 532. 00



CONTI D C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19778-BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO 0006 09: 49: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 613-00306 *3 Inch Electrical Conduit (Bored) 2, 836. 000 2, 836. 000
LF 0. 000 0. 00
21. 00000 2,836. 000 59, 556. 00
0175 613-07000 Pul | Box (Special) 9. 000 9. 000
EACH 0. 000 0. 00
967. 00000 9. 000 8, 703. 00
0180 613-07002 Type Two Pull Box 10. 000 10. 000
EACH 0. 000 0. 00
720. 00000 10. 000 7,200. 00
0185 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
18, 032. 00000 1. 000 18, 032. 00
0190 613-13000 Lum naire (LED) 11. 000 11. 000
EACH 0. 000 0. 00
1, 450. 00000 11. 000 15, 950. 00
0195 613-70400 Lum naire H gh Pressure Sodi um (400 Watt) 2.000 2.000
EACH 0. 000 0. 00
410. 00000 2.000 820. 00
0200 613-80130 Service Meter Cabinet 2.000 2.000
EACH 0. 000 0. 00
5, 648. 00000 2.000 11, 296. 00
0205 614-00025 Sign Panel (CQass |) (Install Only) 82. 140 82. 140
SF 0. 000 0. 00
20. 00000 82. 140 1, 642.80
0210 614-00027 Sign Panel (Cass Il) (Install Only) 27.000 27.000
SF 0. 000 0. 00
20. 00000 27.000 540. 00
0215 614-00029 Sign Panel (Cass Il) (Install Only) 17. 000 17. 000
EACH 0. 000 0. 00
138. 00000 17. 000 2,346. 00
0220 614-70150 Pedestrian Signal Face (16) (Countdown) 30. 000 30. 000
EACH 0. 000 0. 00
465. 00000 30. 000 13, 950. 00



CONTI D: C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19778-BI D ESTI MATE RUN 04/11/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO. 0006 09: 49: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-70200 Accessi bl e Pedestrian Signal 8. 000 8. 000
EACH 0. 000 0. 00
1, 458. 00000 8. 000 11, 664. 00
0230 614-70336 Traffic Signal Face (12-12-12) 50. 000 50. 000
EACH 0. 000 0. 00
707. 00000 50. 000 35, 350. 00
0235 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
1, 043. 00000 8. 000 8, 344. 00
0240 614-72860 Pedestrian Push Button 15. 000 15. 000
EACH 0. 000 0. 00
255. 00000 15. 000 3,825. 00
0245 614-72863 Pedestrian Push Button Post Assenbly 3. 000 3. 000
EACH 0. 000 0. 00
1, 480. 00000 3. 000 4, 440. 00
0250 614-72886 I ntersection Detection System (Canera) 1. 000 1. 000
EACH 0. 000 0. 00
20, 066. 00000 1.000 20, 066. 00
0255 614-72887 M crowave Vehicle Radar Detector 7.000 7.000
EACH 0. 000 0. 00
7,579. 00000 7.000 53, 053. 00
0260 614-81020 Traffic Signal -Light Pole Steel (2 Mast Arm 2.000 2.000
EACH 0. 000 0. 00
22, 794. 00000 2. 000 45, 588. 00
0265 614-81115 Traffic Signal Light Pole Steel (1-15 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
11, 062. 00000 1.000 11, 062. 00
0270 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 4.000 4.000
EACH 0. 000 0. 00
12,212. 00000 4.000 48, 848. 00
0275 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
12, 550. 00000 1.000 12, 550. 00



CONTI D C19778 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19778-BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO 0006 09: 49: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
13, 417. 00000 2.000 26, 834. 00
0285 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
14, 097. 00000 1. 000 14,097. 00
0290 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 3. 000 3. 000
EACH 0. 000 0.00
14, 364. 00000 3.000 43,092. 00
0295 614- 84100 Traffic Signal Pedestal Pole Al uninum 8. 000 8. 000
EACH 0. 000 0.00
1, 021. 00000 8. 000 8, 168. 00
0300 614-86105 Tel enetry (Field) 3. 000 2. 000
EACH 0. 000 0.00
4, 389. 00000 2.000 8, 778. 00
0305 614-86240 Traffic Signal Controller (Type 170) 3. 000 3. 000
EACH 0. 000 0.00
22,381. 00000 3.000 67, 143. 00
0310 614-86800 Uni nterrupted Power Supply 3. 000 2.000
EACH 0. 000 0.00
8, 078. 00000 2.000 16, 156. 00
0315 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0.00
9, 755. 00000 1. 000 9, 755. 00
0320 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0.00
45, 943. 00000 1. 000 45, 943. 00
0325 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 750
LS 0. 000 0.00
7,609. 00000 0. 750 5, 706. 75
0330 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 342. 000 342. 000
Li ne
) SF 0. 000 0.00

18. 00000 342. 000 6, 156. 00



CONTI D C19778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19778-BI D ESTI MATE RUN 04/ 11/ 2017
PRQJECT: STAR400- 295 ESTI MATE NO 0006 09: 49: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 00000 *Fl aggi ng 300. 000 266. 000
HOUR 0. 000 0. 00
33. 00000 266. 000 8, 778.00
0340 630- 00003 *Uni forned Traffic Control 40. 000 39. 500
HOUR 0. 000 0. 00
78. 00000 39. 500 3,081. 00
0345 630- 00007 *Traffic Control Inspection 42.000 42.000
DAY 0. 000 0. 00
130. 00000 42. 000 5, 460. 00
0350 630-00012 *Traffic Control Managenent 85. 000 80. 000
DAY 0. 000 0. 00
682. 00000 80. 000 54, 560. 00
0355 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0360 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 16. 200
EACH 0. 000 0. 00
85. 00000 16. 200 1,377.00
0365 630-80342 *Construction Traffic Sign (Panel Size B) 22.000 19. 800
EACH 0. 000 0. 00
110. 00000 19. 800 2,178.00
0370 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
780. 00000 1. 800 1, 404. 00
0375 630-80360 *Dr um Channel i zi ng Devi ce 90. 000 36. 000
EACH 0. 000 0. 00
52. 00000 36. 000 1,872.00
0380 630-80380 *Traffic Cone 88. 000 79. 200
EACH 0. 000 0. 00
13. 00000 79. 200 1, 029. 60
0385 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
455. 00000 0. 000 0. 00



CONTI D C19778 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19778-BI D ESTI MATE RUN 04/ 11/ 2017
PRQIECT: STAR400- 295 ESTI MATE NO 0006 09: 49: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70010 F/ A M nor Contract Revisions 123, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70021 F/ A On- The-Job Trai nee 640. 000 227.500
HOUR 0. 000 0. 00
1. 00000 227.500 227.50
0410 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 503-00042 Drilled Caisson (42 In) 17. 000 17. 000
LF 0. 000 0. 00
325. 00000 17. 000 5,525. 00
0420 613-07003 Type Three Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 165. 23000 1. 000 1, 165. 23
0425 900- 00014 Added Item (Lunp Sun)/ Furnish & Install Power Service 1. 000 1. 000
LS 0. 000 0. 00
2, 064. 00000 1. 000 2,064. 00
0430 700-70072 F/ A Obtain Power from Xcel CMO#006 1. 000 0. 000
FA 1. 000 12,284.12
12, 284. 12000 1. 000 12, 284.12
CAT 0200 CURRENT AMI  $ 1,143,905.15$% 12,284.12 % 984, 013. 10
PRQIECT TOTAL CURRENT AMI $ 1, 143,905.15$% 12,284.12 % 984, 013. 10



